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ESTIMATE RUN 04/30/2021

ESTIMATE SUMMARY 11:00:07

CONTID: C21846         ESTIMATE NO: 0003 PROG 2005

PCN: 21846-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 20 SIGNAL POLE REPLACEMENTS PERCENT TIME:

PROJECT NO: FSAR400-356                   

FY20 SIGNAL POLE REPLACEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 571,634.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 630,460.00 NON-PARTICIPATING 110,889.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.45

WORK DAYS

WORK DAYS

100.00%

0.00

110,889.50

110,889.50

110,889.50

$

$

$

$

1,500.00

570,134.20

571,634.20

0.00

571,634.20

-9,456.90

0.00

562,177.30

0.00

AMOUNT DUE 562,177.30 110,889.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,889.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/11/2021

01/11/2021

04/19/2021

06/11/2020

06/16/2020

07/27/2020

01/11/2021
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 18.000

0.000

202-00195  
 

1,044.0018.000

0.00

18.000

SY  

58.00000

0010 *Removal of Sidewalk 0.000

88.000

202-00200  
 

4,136.0088.000

4,136.00

88.000

SY  

47.00000

0015 *Removal of Curb and Gutter 0.000

55.000

202-00203  
 

1,155.0055.000

1,155.00

55.000

LF  

21.00000

0020 *Removal of Concrete Curb Ramp 0.000

51.000

202-00206  
 

2,244.0051.000

2,244.00

51.000

SY  

44.00000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

60.00000

0030 Removal of Traffic Signal Equipment 0.500

0.500

202-00828  
 

8,885.001.000

4,442.50

1.000

L S 

8,885.00000

0035 Clean Inlet 0.000

5.000

202-04010  
 

4,000.005.000

4,000.00

5.000

EACH

800.00000

0040 *Potholing 38.500

0.000

203-01597  
 

8,662.5038.500

0.00

38.500

HOUR

225.00000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

7.00000

0050 Aggregate Bag 98.000

0.000

208-00035  
 

735.0098.000

0.00

98.000

LF  

7.50000

0055 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

725.001.000

0.00

1.000

EACH

725.00000
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

190.00000

0065 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

177.00000

0070 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

200.00000

0075 Storm Drain Inlet Protection (Type I) (144 inch) 0.000

0.000

208-00057  
 

0.000.000

0.00

0.000

EACH

268.00000

0080 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

120.002.000

0.00

2.000

HOUR

60.00000

0085 Removal and Disposal of Sediment (Equipment) 1.000

4.000

208-00105  
 

975.005.000

780.00

5.000

HOUR

195.00000

0090 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

390.002.000

0.00

2.000

HOUR

195.00000

0095 Reset Radio Communication  Antenna 3.000

0.000

210-00479  
 

2,850.003.000

0.00

3.000

EACH

950.00000

0100 Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

3,650.001.000

0.00

1.000

EACH

3,650.00000

0105 Seeding (Native) 0.000

0.040

212-00006  
 

182.000.040

182.00

0.040

ACRE

4,550.00000

0110 Soil Conditioning 0.000

0.050

212-00032  
 

900.000.050

900.00

0.050

ACRE

18,000.00000
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sod 0.000

117.000

212-00050  
 

936.00117.000

936.00

117.000

SF  

8.00000

0120 Mulching (Weed Free Hay) 0.000

0.040

213-00002  
 

283.000.040

283.00

0.040

ACRE

7,075.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

72.50000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

305.00000

0135 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

0.000

SY  

161.00000

0140 Drilled Shaft (18 Inch) 20.000

0.000

503-00018  
 

2,660.0020.000

0.00

20.000

LF  

133.00000

0145 Drilled Shaft (36 Inch) 75.000

0.000

503-00036  
 

28,875.0075.000

0.00

75.000

LF  

385.00000

0150 Drilled Shaft (42 Inch) 17.000

0.000

503-00042  
 

7,939.0017.000

0.00

17.000

LF  

467.00000

0155 Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

10,710.0021.000

0.00

21.000

LF  

510.00000

0160 Fence (Plastic) 48.000

0.000

607-11525  
 

240.0048.000

0.00

48.000

LF  

5.00000

0165 *Concrete Sidewalk 0.000

66.000

608-00000  
 

9,240.0066.000

9,240.00

66.000

SY  

140.00000
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Curb Ramp 0.000

58.000

608-00010  
 

18,444.0058.000

18,444.00

58.000

SY  

318.00000

0175 *Curb and Gutter Type 2 (Section II-B) 0.000

55.000

609-21020  
 

3,245.0055.000

3,245.00

55.000

LF  

59.00000

0180 *Median Cover Material (Patterned Concrete) 161.000

0.000

610-00020  
 

5,957.00161.000

0.00

161.000

SF  

37.00000

0185 2 Inch Electrical Conduit 262.000

23.000

613-00200  
 

4,275.00285.000

345.00

285.000

LF  

15.00000

0190 *2 Inch Electrical Conduit (Bored) 577.000

0.000

613-00206  
 

11,540.00577.000

0.00

577.000

LF  

20.00000

0195 3 Inch Electrical Conduit 346.000

0.000

613-00300  
 

6,920.00346.000

0.00

346.000

LF  

20.00000

0200 *3 Inch Electrical Conduit (Bored) 1,154.000

0.000

613-00306  
 

23,080.001,154.000

0.00

1,154.000

LF  

20.00000

0205 Type Three Pull Box 6.000

0.000

613-07003  
 

5,790.006.000

0.00

6.000

EACH

965.00000

0210 Type Four Pull Box 5.000

0.000

613-07004  
 

7,425.005.000

0.00

5.000

EACH

1,485.00000

0215 Wiring 1.000

0.000

613-10000  
 

13,555.001.000

0.00

1.000

L S 

13,555.00000

0220 Luminaire (Special) LED 6.000

1.000

613-16000  
 

5,670.007.000

810.00

7.000

EACH

810.00000
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Service Meter Cabinet 1.000

0.000

613-80130  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

0230 Sign Panel (Class I) 39.000

0.000

614-00011  
 

1,170.0039.000

0.00

39.000

SF  

30.00000

0235 Sign Panel (Class II) 83.000

15.000

614-00012  
 

3,038.0098.000

465.00

98.000

SF  

31.00000

0240 Pedestrian Signal Face (16) (Countdown) 12.000

0.000

614-70150  
 

5,880.0012.000

0.00

12.000

EACH

490.00000

0245 Accessible Pedestrian Signal 12.000

0.000

614-70200  
 

16,800.0012.000

0.00

12.000

EACH

1,400.00000

0250 Traffic Signal Face (12-12-12) 17.000

4.000

614-70336  
 

13,650.0021.000

2,600.00

21.000

EACH

650.00000

0255 Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

7,000.008.000

0.00

8.000

EACH

875.00000

0260 Pedestrian Push Button Post Assembly 1.000

2.000

614-72863  
 

2,400.003.000

1,600.00

3.000

EACH

800.00000

0265 Intersection Detection System (Camera) 5.000

1.000

614-72886  
 

75,150.006.000

12,525.00

6.000

EACH

12,525.00000

0270 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

1.000

614-81020  
 

23,000.001.000

23,000.00

1.000

EACH

23,000.00000

0275 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

13,250.001.000

0.00

1.000

EACH

13,250.00000

0285 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

15,555.001.000

0.00

1.000

EACH

15,555.00000

0290 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

16,125.001.000

0.00

1.000

EACH

16,125.00000

0295 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0300 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

24,555.001.000

0.00

1.000

EACH

24,555.00000

0305 Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

6,200.004.000

0.00

4.000

EACH

1,550.00000

0310 *Construction Surveying 0.500

0.500

625-00000  
 

5,850.001.000

2,925.00

1.000

L S 

5,850.00000

0315 *Mobilization 1.000

0.000

626-00000  
 

38,825.001.000

0.00

1.000

L S 

38,825.00000

0320 *Public Information Management (Tier IV) 48.000

7.000

626-01114  
 

4,400.0055.000

560.00

55.000

DAY 

80.00000

0325 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

32.00000

0330 *Uniformed Traffic Control 0.000

36.000

630-00003  
 

5,940.0036.000

5,940.00

36.000

HOUR

165.00000
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Inspection 3.000

0.000

630-00007  
 

702.003.000

0.00

3.000

DAY 

234.00000

0340 *Traffic Control Management 32.000

6.000

630-00012  
 

28,842.0038.000

4,554.00

38.000

DAY 

759.00000

0345 *Uniformed Traffic Control Coordination 0.000

4.000

630-00015  
 

260.004.000

260.00

4.000

HOUR

65.00000

0350 *Construction Traffic Sign (Panel Size A) 4.000

4.000

630-80341  
 

520.008.000

260.00

8.000

EACH

65.00000

0355 *Construction Traffic Sign (Panel Size B) 15.500

26.500

630-80342  
 

2,730.0042.000

1,722.50

42.000

EACH

65.00000

0360 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,539.00000

0365 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

1.000

630-80358  
 

3,890.002.000

1,945.00

2.000

EACH

1,945.00000

0370 *Drum Channelizing Device 9.000

9.000

630-80360  
 

828.0018.000

414.00

18.000

EACH

46.00000

0375 *Traffic Cone 27.000

63.000

630-80380  
 

1,395.0090.000

976.50

90.000

EACH

15.50000

0380 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

205.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21846-BID    ESTIMATE RUN 04/30/2021

PROJECT: FSAR400-356                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0386 F/A Furn & Inst Elec Serv 9,941.700

0.000

700-70082  
 

9,941.709,941.700

0.00

9,941.700

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 570,134.20110,889.50570,134.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 571,634.20110,889.50$571,634.20$CURRENT AMTPROJECT TOTAL


